



Meeting Minutes

Meeting Title: Q3 Product Planning Call

Date and Time: July 14, 2025, 10:00 AM

Attendees: Sarah Chen, David Okafor, Priya Raman

Purpose of Meeting

Plan the Q3 mobile app launch and align engineering and marketing timelines.

Meeting Summary

The team reviewed the mobile app launch, which is about two weeks behind due to a login bug. They agreed on a revised public beta date of August 4th and assigned ownership for the blocking issues.

Key Discussion Points

- The login flow bug is **blocking** the beta
- Marketing campaign creatives are booked for August 1st
- Tablet support at launch is still unresolved

Decisions Made

- Target **August 4th** for the public beta

Action Items

Task	Responsible Person	Deadline	Status
Close the login bug	David Okafor	July 25	Pending
Confirm campaign shift with agency	Priya Raman	July 18	Pending

Pending Issues

- Tablet support at launch needs design input

Risks or Concerns

- If the bug fix slips, the August 4th launch date slips with it

Next Meeting Notes

Reconvene Monday, July 21st, same time, to review bug-fix progress.

Closing Summary

Beta targeted for August 4th; owners and deadlines assigned; tablet question open.